

Highways Maintenance Programme

HORSFORTH - LOCAL & UNCLASSIFIED DISTRIBUTOR ROADS



2018/2019

Structural Maintenance Schemes		Extent of Works	Nature of Work
BROADGATE LANE	HORSFORTH	NORTH BROADGATE LANE TO ALEXANDRA ROAD	KFC
CLARENCE ROAD	HORSFORTH	NEW ROAD SIDE TO END OF HOUSE 9 (REST PRIVATE)	KFC
NORTH BROADGATE LANE	HORSFORTH	CHURCH AVENUE TO BROADGATE LANE	FC
ST MARGARETS ROAD	HORSFORTH	STATION ROAD RBT TO ST MARGARETS CLOSE	KFC

Preventative Maintenance Schemes		Extent of Works	Nature of Work
BROADGATE LANE	HORSFORTH	ALEXANDRA ROAD TO FOOTPATH BETWEEN HSES 126/128	LR Surf Dress
BROADGATE LANE	HORSFORTH	FOOTPATH BETWEEN HSES 126/128 TO WOODVILLE GROVE	LR Surf Dress
BROADGATE LANE	HORSFORTH	WOODVILLE GROVE TO LOW LANE	LR Surf Dress
NEWLAY GROVE	HORSFORTH	NEWLAITHES ROAD TO END (HSE 7) (REST PRIVATE)	Micro Asphalt
NEWLAY GROVE	HORSFORTH	CUL DE SAC (OPP HSE 64) TO END	Micro Asphalt
NEWLAY GROVE	HORSFORTH	CUL DE SAC (OPP HSE 62) TO END	Micro Asphalt
NEWLAY GROVE	HORSFORTH	CUL DE SAC (OPP HSE 9) TO END	Micro Asphalt
WEST END LANE	HORSFORTH	HALL LANE TO WEST END DRIVE	LR Surf Dress
WEST END LANE	HORSFORTH	WEST END DRIVE TO WEST END RISE	LR Surf Dress

2019/2020

Structural Maintenance Schemes		Extent of Works	Nature of Work
ARGYLL CLOSE	HORSFORTH	SCOTLAND WAY TO END	F
ARRAN DRIVE	HORSFORTH	BDY HOUSE 87 SCOTLAND WAY TO SCOTLAND WAY	F
BROADWAY	HORSFORTH	CUL DE SAC ADJ HOUSE 209 TO END	KFC

Please note the programme of works above is provisional only and may be subject to change.

*Stone products: Any street where the proposal is to replace either stone kerbs or flags will be subject to consultation with residents after the budget is confirmed and the programme has been finalised.

Please see 'Guide to Maintenance Treatments' for an explanation of the various programme types.

Key to Nature of Work:

K = Kerb works F = Footway work C = Carriageway works

www.leeds.gov.uk [Highways Helpline 0113 222 44 07](tel:01132224407)



INVESTOR IN PEOPLE

Highways Maintenance Programme

HORSFORTH - LOCAL & UNCLASSIFIED DISTRIBUTOR ROADS



LANARK DRIVE	HORSFORTH	AARAN DRIVE TO END	F
LOMOND AVENUE	HORSFORTH	SCOTLAND WAY TO END	F
SOUTH VIEW	HORSFORTH	REGENT AVENUE TO END	FC
PERTH MOUNT	HORSFORTH	SCOTLAND WAY TO END	F
SCOTLAND WAY	HORSFORTH	SCOTLAND LANE TO STIRLING CRESCENT	F
SCOTLAND WAY	HORSFORTH	STIRLING CRESCENT TO AARAN DRIVE	F
ST MARGARETS ROAD	HORSFORTH	ST MARGARETS CLOSE TO LEE LANE EAST	FC
STIRLING CRESCENT	HORSFORTH	SCOTLAND WAY TO END	F

Preventative Maintenance Schemes - Will be identified during 2018/2019

2020/2021

Structural Maintenance Schemes		Extent of Works	Nature of Work
HALL LANE	HORSFORTH	PARK DRIVE TO RAWDON ROAD	KFC
HENLEY CLOSE	RAWDON	TOWN STREET TO END (INC OPP SPUR)	FC
LICKLESS TERRACE	HORSFORTH	LICKLESS DRIVE TO END	KFC
SPRINGWOOD ROAD	RAWDON	MICKLEFIELD LANE TO END	FC
SPRINGWOOD ROAD	RAWDON	OUTSIDE "WHITE CROFT" TO APPERLEY LANE	KFC
STANHOPE CLOSE	HORSFORTH	STANHOPE AVENUE TO END	KFC

Preventative Maintenance Schemes - Will be identified during 2019/2020

Please note the programme of works above is provisional only and may be subject to change.

*Stone products: Any street where the proposal is to replace either stone kerbs or flags will be subject to consultation with residents after the budget is confirmed and the programme has been finalised.

Please see 'Guide to Maintenance Treatments' for an explanation of the various programme types.

Key to Nature of Work:

K = Kerb works F = Footway work C = Carriageway works

www.leeds.gov.uk [Highways Helpline 0113 222 44 07](tel:01132224407)



INVESTOR IN PEOPLE